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CCR No. 96-0714 Logged Date 06 /27 /96 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A / B Change Class I I

Title (description)
Update ICD Between ECS and the LaRC DAAC for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

209-CD-010-004

RTM Change Start New Baseline

Problem
This CCR is needed to incorporate the following changes to the ICD:
〈 Closed final issue in Work-off Plan (Product Delivery Record File Naming Convention)
〈 Finalized decision on use of e-mail vs ftp-put for sending Delivery Record Discrepancy, and

Production Acceptance Notification files to Langley DAAC.
〈 IV&V comments (editorial)

Proposed Solution
Incorporate recommended changes.

Impact Analysis:
Organizations Affected: BOO Contracts ESO X FOS M&O X

QA Rel. A X Rel. B X Rel. IR1 MRS X SMO X Subconts

A.1 Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator William Singleton (signed)   William Singleton   6/26/96
Signature Date

Office SMO/In te r fa
c e s

Office Manager (signed)    Pete Lyons    6/26/96

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    R. E. Clinard  7/10/96
Signature Date

CM01JU96  ECS


